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VOUCHER FOR TRANSFERS ******'*********'***********'* CIC #: 99EPA SUPERFUND Accounts Of 

Billed Date: 01-Sep-2010 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number DW96957731 

DIAMOND HEAD OU1 

EPA640 

D.O. Voucher No. BU. Voucher No. 

329881 

Bill No. 

27050008 

Partial# 9 

Mission Assignment No: 

BZ801 

Paid By Check No. Collection Vou. No. 

: G:t ' D Lq(__ Mkn 
Vz\ \~ ~?Dto 

02-Aug-201 0 Thru 01-Sep-201 0 
* 

************~************** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classificatio~n 

68 NAX 8145.0000 2010 00 0000 012731 0000 00000 

Line Item Moa 

1 INHOUSE- OTHER RESOURCES 
1 INHOUSE- LABOR 

Description~ 

SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accountin~g Classification 

$2,406.53 96 NAX 3122.0000 G5 08 2416 868 012731 96231 

Eaid No 

1 INHOUSE- LABOR 
1 INHOUSE- LABOR 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIFICATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION($) OR 
FUNDS AS INDICATED.' 

are A/cA) if\Zt?ft:o;/t O.,A;fk:J.~ 
DATE - SIGNATURf" 

~Oje.d M~lt~ 
el;-z..ateJ"' k .J!)vr~ruckm 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-0ct-2010 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$74,000.00 

$60,236.36 

$57,829.83 

$2,406.53 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/orfund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

.. $2,406.53 

Amount 

$33.23 
$698.90 
$218.39 

$1,456.01 
$2,406.53 

$2,406.53 

$0.00 

$2,406.53 

cobllnonlt.696 v2.1~3 



msfcr.2.1.13 859 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

MONTHLY REPORT FOR AUGUST 2010 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

BILLING ACTIVITY (96X3122): 

Bill Number: 27050008 

(-) 
(-) 
(-) 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE. PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(96X3122) 

$74,000.00 

$60,236.36 
$0.00 

$7,089.95 

$6,673.69 

$2,406.53 
$60,236.36 

$0.00 
$84,256.42 

PROGRESS REPORT 

Direct Fund Cite 

$396,000.00 

$84,256.42 
$311,743.58 

$0.00 

$0.00 

Page: 172 
Date: 02-SEP-2010 

IA Totals 
(96X3122) 

$470,000.00 

$144,492.78 
$311,743.58 

$7,089.95 

$6,673.69 
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msfcr.2.1.13 859 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

Bill Number: 27050008 
Bill Invoice Date: 01-SEP-2010 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
ELIZABETH BUCKRUCKER 
GREGORY NE HATTAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$2,406.53 

$0.00 

Costs for 
Current Month 

$963.53 
$492.48 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$33.23 
$1,489.24 

$917.29 

$2,406.53 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
summary 

$18,915.95 
$9,957.13 
$8,804.94 

$0.00 
$0.00 
$0.00 
$0.00 

$1,961.74 
$39,639.76 
$18,190.07 

$57,829.83 

Hours 

HTRW PROJECT MANAGER 
GEOLOGIST 

4.00 
2.00 
8.00 

Project Costs 
to Date 

$19,879.48 
$10,449.61 
$8,804.94 

$0.00 
$0.00 
$0.00 
$0.00 

$1,994.97 
$41,129.00 
$19,107.36 

$60,236.36 

Labor Amount 

$366.52 
$250.94 
$688.63 

Page: 173 
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·CiTY DISTRICT. 
HEAD OIL REFINERY,.-·NJ 

]OR MO,NTH: 

JR 

TOTl\]} LABOR: 

.•, 
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PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I Remedial Design- OU1 

Remedial Design Operable Unit 1 

Bill No.: 27050008 lAG I DW96957731/BZ801 I lAG Expiration Date: I Other Corps 
Partial #9 No.: lAG Award Date: 12/02/09 11/30/11 P2: 329881/FWI: GOC947 

Reporting I From: To: I EPARPM I USACEPM 
Period: August 2, 2010 September 1, 2010 Grisell Diaz-Cotto Elizabeth Buckrucker 

Work Performed 

This Period • Task Order 0004 Invoices. None paid during this reporting period . 

• Pre-Design Investigation (PDI) Work Plan . 

0 On 17 Aug 10, received revised WP with changes highlighted. Met internally ·with team and discussed 
the revisions. 

0 On 19 Aug 10, conference call held with EPA and CH2 regarding fieldwork logistics and planning. 

0 On 24 Aug 10, conference call held \\~th EPA and CH2 to discuss the WP comments and responses. 

0 On 27 Aug 10, received additional revisions to the WP based on the conference call. Met with G. 
Hattan to discuss the revisions. 

0 On 30 Aug 10, provided EPA final comments for incorporation followed by recommended approval of 
the WP. EPA provided concurrence. 

0 On 31 Aug 10, CH2 submitted Final WP electronically with hard copies submitted same day. 

• Schedule. Coordinated several tasks, schedule logic and dates with J. Hess in updating the schedule. On 31 Aug 10, 
the schedule was updated and submitted with the Final WP. See Issues section for details of changes. 

• Contract Task Order 0004 Modification . 

0 On 13 Aug 10, Modification 1 to Task Order was awarded for $141,000. Effort for award processing 
included in this reporting period. 

• Preparation of Progress Report and Project Expenditures spreadsheet. 

Key Meetings This • None. 

Period 

Key Contract • 2 Dec 2009; New IA funding received totaling $300,000 

Milestones • 10 Feb 201 0; Base Task Order 0002 awarded, totaling $255,000. 
Complel£dto Date • 6 Apr 2010, IA Amendment# 1 funding received totaling $170,000; for total IA value of$470,000 . 

• 13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000 . 

Contraclnr AcliotJsl • Management tasks including communication and invoicing. 

Accomplishments • During the reporting period revised the WP, discussed comments with EPA and the Corps and completed additional 

revisions to the WP before final approval. On 31 Aug 10, submitted the final WP electronically and in hard copy .. 

• The CH2M Hill Progress Report Number 6 for July and August contains more details . 
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PM-ES 
p rogress R epo rtf EPA R or eg1on II 

Projected Work, Meetings Milestones through next FY. 

Narrat;ve • Work planned during FYlO includes: 

0 Pre-Design Data Needs TM (final submitted 5 May 10) 

0 Pre-Design WP (final submitted 31 Aug 1 0) 

0 LNAPL Sampling- planned for 27 Sep 10 

Meetings • TBD; no specific meetings set 

Key Milestones • 5 May 2010- CH2 Submitted Final Data Needs Technical Memorandum (complete) 

Forthcoming 0 5lvlay 2010- Draft Work Plan submitted (complete) 

0 31 Aug 2010 -Final Work Plan submitted (complete) 

• The below dates are based on 31 Aug 2010 schedule update: 

0 7 Dec 10: Pre-Design fieldwork planning documents (QAPP, SMP, CQCP) approved. 

0 4 Mar II: Pre-Design fieldwork complete 

• 19 Aug I 1: Draft Pre-Design fieldwork TM submitted 

Issues 

Technicci: • Issues resolved regarding the Pre-design WP. 

SchedUe: • The schedule was updated during the reporting period and several changes based on the final Pre-Design WP caused an 

overall delay. The Draft Pre-Design Fieldwork Tlvl is now scheduled for submittal on 19 Aug 11 (vs. 22 Jun 2011 
previously). Delays include the following: 

0 Vegetation Clearance/Improvements (task added)- 3 weeks 

0 Christmas Break (task added)- I week 

0 Pre-Design field investigation (task duration longer than previous schedule)- 3 weeks 

0 Draft Tlvl Preparation time (additional time requested by CH2)- 3 weeks 

Ftncing: • None. 

lAG Summary 
Amendment Funding 

Cumulative 

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total lAG 

$45,000 $255,000 Initial I2/2/09 - - $300,000 

$29,000 $141,000 1 4/6/10 $74,000 $396,000 $470,000 

Expenditures: USAGE and Direct Fund Cite 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds Funds 
Funds for Disbursed Disbursed Funds Not 

Description Activity this Month to Date Disbursed 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004 $255,000.00 $0.00 $84,256.42 $170,7 43.58 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 -awarded 13 Aug 10 $141 ,000.00 $0.00 $0.00 $141,000.00 

Contract Dollars Available $0.00 $0.00 $0.00 $0.00 

Subtotal-, Sumtrial}r of DFC Contract 
$39s,odo.i>o ·. Dollars $0.00 $84,256;42 . $311;743.58 

Kansas City Corps In-House Labor/Travel $67,400.00 $2,373.30 $58,241.39 $9,158.61 

Superfund M&S Fee $6,600.00 $33.23 $1,994.97 $4,605.03 

Subtotal - Labor/M&S $7 4,000.00 $2,406.53 $60,236.36 $13,763.64 

Grand Total - Contract/Corps $470,000.00 $2,406.53 $144,492.78 $325,507.22 
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PM-ES 

Progress Report for EPA Region II 

lAG Project Description (block 12 of lA) 

Base IA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery Team 

Name 

Beth Buckrucker 

Greg Hattan 
Dave Evans 
Jason L'Ecuyer 
Bonnie Lowe 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
26 November 2010 

2010_1A n31·AUG_BIU. 9 DHEAD.DOCX 

Contact Information Responsibility 

(816) 389-3581 Project Manager 
Cell: (816) 695-5797 
(816) 389-3579 Project Geologist 
(816) 389-3857 Project Chemist 
(816) 389-3908 Project Process Engineer 
(816) 389-3803 Contract Specialist 
(816) 389-3822 Contracting Officer 
(816) 389-3589 Contracting Officer Representative 
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